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  Report No.  102                          

  Date:  2015-01-15 

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos/Monica Maganzini 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: Cloudy Noon: Overcast/light flurries 3:00 pm:  NA 
 Temperature:   7:30 am:   25° Noon: 26° 3:00 pm: NA 

 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor: Div.06 GVW Carpenter 2 4 0 6 

 
Subcontractors: 

 
Div. 04 GVW Masonry 1 0 0 1 

 
09 90 00 GVW Painting 0 0 0 0 

 
02 41 19  Demolition 1 0 2 3 

 
Div. 31  Earthwork 0 0 0 0 

 
23 00 00 

Ambient 

Temp. Corp. 
HVAC 1 1 0 2 

 
26 00 00 

Griffin 

Electric 
Electrician 0 0 0 0 

 
22 00 00 

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
21 00 00 

Encore Fire 

Protection 

Fire 

Supression 
1 1 0 2 

 
03 30 00 

Precision 

Concrete 
CIP Concrete 1 2 0 3 

 
07 31 00 

Meadows 

Construction 

Synthetic 

Slate Shingles 
0 0 0 0 

 
Total:    7 8 2 17 

 
                                                                                                         

DAILY REPORT: 

Activities Today: 

1) Concrete: Concrete is being placed for the exterior stairs by elevator; basement floor concrete slab has been placed.  
2) Concrete testing (Briggs): Slump: 4in, Air: 6.6%, 51° (Low, but within range of 50-90 degrees). 

3) HVAC: Continuing ductwork placement in attic and 1st floor. 

4) Mason: Removing brick from door opening on 2nd floor; working on window opening at main floor. 
5) Demo/Labor: General site cleaning; assisting with other trades. 

6) Abatement 

 

 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury Building Department 

 Steve Sadwick, Town of Tewksbury Building Department 

 Jeff Barnes, Barnes Consulting 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  

 Jennifer Pincus, Kang Architects 



 

PHOTO INDEX 
 

 

 

Photo showing concrete placement of exterior 

stair near the elevator, at the South elevation. 

 

Photo showing blankets in place over the new 

concrete slab in the basement. 

 

Photo showing sealed duct transition in the 

attic. 

 

Photo showing carpenters installing window 

blocking.  



 

Briggs was on site to test and take samples of 

the concrete for the exterior stair placement: 

        -Slump: 4 inches 

        -Air: 6.6% 

        -51º 
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